

UNITED STATES OF AMERICA
FEDERAL ENERGY REGULATORY COMMISSION

Placer County Water Agency

Project No. 2079-020
California

ORDER GRANTING EXTENSION OF TIME


FEB 22 1993

The licensee for the Middle Fork American River Project has requested an extension of time to comply with the Order Approving Revised Recreation Plan with Modification and Amending License issued April 27, 1992 (59 FERC ¶ 62,084). The reasons advanced by the licensee in support of the requested extension of time are reasonable and justify the extension.


The Director orders:

(A) The deadline for upgrading the campground water systems according to the order issued April 27, 1992, is extended to September 30, 1994.

(B) This order constitutes final agency action. Requests for rehearing by the Commission may be filed within 30 days of the date of issuance of this order, pursuant to 18 C.F.R. § 385.713.


J. Mark Robinson
Director, Division of Project
Compliance and Administration

FERC-DOCKETED


FEB 22 1993

9302260167