

**Placer County Water Agency
Middle Fork American River Hydroelectric Project**

**Cultural Resources Technical Working Group
Action Item Summary**

October 17, 2006 TWG Action Items	Status
Tom Jackson will develop a schedule showing the cultural resources process and milestones with respect to the overall ILP process.	To be distributed on November 21, one week prior to next scheduled cultural TWG.
<p>Tom Jackson will revise the bulleted study plan to include language that clarifies the following:</p> <ul style="list-style-type: none"> • The study plan will be revised to reflect the 2006 and 2007 inventory results before being incorporated into the PAD; • The currently proposed APE may be expanded or modified to address potential Project betterments and/or areas that are found through other studies to be Project related but are not necessarily in the FERC Project boundary (e.g Project induced recreation areas). 	To be distributed on November 21, one week prior to next scheduled cultural TWG.
Tom Jackson will provide FS district staff with a schedule showing upcoming field activities.	To be provided before field activities begin.
PCWA will develop a matrix (or similar instrument) that identifies "cross cutting issues" and inter-related studies.	Ongoing
PCWA will follow up with Tribes not present at the TWG.	Ongoing