Build Data and Knowledge

Placer County Water Agency

Middle Fork American River Hydroelectric Project

Integrated Licensing Process (ILP)
Overall Relicensing Schedule

Frame Issues

>

September 2007
PCWA Files NOI and
Pre-Application Document
(PAD)

+ 5.5 years

Initial Tribal
Consultation Meeting
within 30 Days of NOI

FERC Notices
NOI/PAD and Issues
Scoping Document 1
(SD1) within 60 Days

Structure Outcomes >

Final Processing

>

of NOI September 2010 February 2011
FERC Holds Scoping PCWA Files Draft PCWA Files Final February 28, 2013
Meetings/ Site Visit Application Application
Existing License
+2 years Expires
Comments on PAD, ¥ 2 YRS, [0 R y P
SD1 and Study
Develop Project Description and Assemble Background Information Requests within 120
Conduct Early, Informal Discussions with the Agencies Days of NOI
| | | Y | | | | |
2004 | 2005 \ 2006 \ 2007 | 2008 \ 2009 \ 2010 \ 2011 \ 2012 | 2013
Develop and Conduct Existing Environment Studies Conduct Technical Studies and FERC EAJ/EIS Process
Prepare Initial Study Report Modify Terms and Conditions
- - -"-"--------=-"=-"=-"-=-"=-=--=-=-=-=--=--=--==-=---"---=-"=-=-"= '; Comments, FERC Issues
i . i Interventions and New License
I Develop Technical Formal Collaboration Develop Comprehensive rve
Study Plans Settlement Agreement | | Preliminary Terms Order
| I and Conditions
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Regulatory Drivers

Periods of More
Intensive Consultation

FERC Issues Notice of
Acceptance and Notice
of Ready for
Environmental Analysis
(REA)




