Placer County Water Agency

Middle Fork American River Hydroelectric Project

Cultural Resources Technical Working Group 
Action Item Summary

	October 17, 2006 TWG Action Items
	Status

	Tom Jackson will develop a schedule showing the cultural resources process and milestones with respect to the overall ILP process.
	To be distributed on November 21, one week prior to next scheduled cultural TWG.

	Tom Jackson will revise the bulleted study plan to include language that clarifies the following:

· The study plan will be revised to reflect the 2006 and 2007 inventory results before being incorporated into the PAD;

· The currently proposed APE may be expanded or modified to address potential Project betterments and/or areas that are found through other studies to be Project related but are not necessarily in the FERC Project boundary (e.g Project induced recreation areas).

	To be distributed on November 21, one week prior to next scheduled cultural TWG.

	Tom Jackson will provide FS district staff with a schedule showing upcoming field activities. 
	To be provided before field activities begin.

	PCWA will develop a matrix (or similar instrument) that identifies “cross cutting issues” and inter-related studies. 
	Ongoing

	PCWA will follow up with Tribes not present at the TWG.
	Ongoing
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