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DRAFT MEETING SUMMARY
Placer County Water Agency (PCWA) hosted a stakeholder meeting for the Middle Fork American River Hydroelectric Project (MFP).  The key agenda items for this meeting included an overview of progress from the Technical Working Groups (TWG), a review of proves milestones and critical path, and scheduling meeting dates for 2007.  A handout packet containing copies of the meeting presentation materials (referenced by handout number) was provided to the meeting participants. 

Meeting Summary

The meeting summary is organized by agenda item.  Each agenda item includes a brief overview of the agenda topic followed by a summary of key decisions or action items, if any.

Introductions/Review Agenda
The meeting was opened with a round of introductions and review of the agenda
(Handout No. 1).  

Administrative Issues and Announcements 

The following summarizes a number of MFP relicensing administrative issues and announcements. 

· July 18, 2006 Meeting Summary (Handout No. 2): There were no comments regarding the July 18, 2006 Plenary Meeting Summary.

· Action Item Summary (Handout No. 3): Entrix reviewed progress on the Action Items from July 18, 2006.  A link has been established on the PCWA relicensing website to the Action Item archive list of completed items.
· Postponement of Facilities Tour: The second field tour scheduled for this fall will be rescheduled due to clean-up activities and heavy equipment on roads in the aftermath of the Ralston Fire.

· Postponement of Workshop on the Integrated License Process: The workshop will be rescheduled to a time when both the FERC representatives and MFP stakeholders are available.

· Use of Relicensing Website Calendar: Stakeholders are encouraged to refer to http://relicensing.pcwa.net under Master Schedule for the latest update on meetings.  Also, documents will now be posted in Microsoft Word, as per stakeholder request.

· Interest Statement: Ms. Jeri Scambler from the Shingle Springs Miwok gave an oral presentation of the Tribe’s interests in the MFP relicensing process.  A written statement will be submitted by Ms. Scambler and posted on the Relicensing Website.
Technical Working Group Updates 

The technical coordinators presented overviews to the Plenary regarding progress on draft study plans and issues being discussed for the Aquatics, Cultural, Land Use, Recreation, and Terrestrial TWGs.  Members of the Plenary asked questions of clarification.

Decisions/Action Items 

· Action Item No. 1: The Land Use TWG should identify any existing emergency staging areas for shelters currently located at Project facilities including Project-related campgrounds.

Milestones and Critical Path
PCWA reviewed the process and timelines associated with the submittal of the Pre-Application Document (PAD) and reiterated the rationale for beginning the MFP relicensing process early, in order to allow collaboration on the design of technical study plans and time for informed discussion on new Project terms and conditions.

Decisions/Action Items 

· Action Item No. 2: Clarify with FERC what action starts the “relicensing clock ticking.”

2007 Scheduling 
Stakeholders considered potential fixed monthly dates to commit to the MFP relicensing process.  Standing dates for other ongoing processes were discussed.  Two potential patterns were agreed upon for a minimum of two days per month to be set aside for MFP relicensing meetings, either Plenary or TWG, as circumstances indicate.

Decisions/Action Items 

· Action Item No. 3: PCWA will contact participants who could not attend today’s meeting regarding the meeting scheduling options and communicate the 2007 meeting schedule to the stakeholder.

Adjournment
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