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Draft Meeting Summary

Placer County Water Agency (PCWA) hosted a stakeholder meeting for the Middle Fork American River Hydroelectric Project (MFP).  The key agenda items for this meeting included overviews of the Project schedule and key milestone dates, the Pre-Application Document (PAD) content, proposed Project Betterments, and Technical Study Plan Development.  A handout packet containing copies of the meeting presentation materials (referenced by handout number) was provided to the meeting participants. 

Meeting Summary

This meeting summary is organized by agenda item.  Each agenda item includes a brief overview of the agenda topic followed by a summary of key decisions or action items, if any.

Introductions/Review Agenda
The meeting was opened with a round of introductions and review of the agenda (Handout #1).  

Administrative Issues and Announcements 

The following summarizes a number of MFP relicensing administrative issues and announcements. 

· November 14, 2006 Meeting Summary, (Handout #2):  There were no comments regarding the November Plenary Meeting Summary.
· Action Item Summary (Handout #3):  Entrix reviewed progress on the Action Items from November 14.  A link has been established on the PCWA relicensing website to the Action Item archive list of completed items.
· November 14, 2006 Action Item #2:  The FERC “relicensing clock” begins with the submittal of the Notice of Intent and PAD

· July 18, 2006 Action Item #10:  A revised Draft Communication Protocols was distributed to the Plenary for review and comment.

· February 5, 2007 Action Item #1.  Provide an overview of the Draft Communication Protocols at the next Plenary Meeting.
· Integrated License Process Workshop:  The workshop will be rescheduled to a time when both the FERC representatives and MFP stakeholders are available.  PCWA requested that the Stakeholders identify questions or topics for discussion at the workshop.
· Use of Relicensing Website Calendar:  Stakeholders are encouraged to refer to http://relicensing.pcwa.net for the latest update on meetings, under Master Schedule.  Also, documents will now be posted in Microsoft Word, as per stakeholder request.
· High Country Project Tour:  The high country Project Tour, which was cancelled because of the Ralston Fire, will be rescheduled in late spring.
MFP Relicensing Update (Handout #4)
The Entrix and PCWA presented overviews to the Plenary regarding schedule overview and key milestones, PAD development, Betterments, and Technical Study Plan development.  Members of the Plenary asked questions of clarification.

Decisions/Action Items

· February 5, 2007 Action Item #2:  A draft Technical Study Plan cross-cutting issue matrix is under development and will be distributed prior to the next Plenary Meeting.
· February 5, 2007 Action Item #3.  Confirm the deadline date for notifying FERC the intent to file for a competitive license.
· February 5, 2007 Decision Item #1.  The list of seven Betterments will not be split into two groups, but an asterisk will be placed next to four Betterments (Duncan Trash Rack Modification, Small Hydro Additions/Upgrades, French Meadows Seasonal Storage Increase, and Sediment Management Infrastructure Modifications) to denote differences.
Adjournment
May 8, 2007
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