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Draft Meeting Summary

Placer County Water Agency (PCWA) hosted a stakeholder meeting for the Middle Fork American River Project (MFP).  The key agenda items for this meeting included a review of administrative issues, an overview of comments on the Pre-Application Document and Technical Study Plans, a proposal to modify FERC’s study plan determination process, and a review of upcoming regulatory milestones.  A handout packet containing copies of the meeting presentation materials (referenced by handout number) was provided to the meeting participants. 

Meeting Summary

The meeting summary is organized by agenda item.  Each agenda item includes a brief overview of the agenda topic followed by a summary of key decisions or action items, if any.  

Administrative Issues and Announcements 

The following summarizes a number of MFP relicensing administrative issues and announcements. 

· Introductions/Review Agenda:  The meeting was opened with a round of introductions and review of the agenda (Handout No. 1).
· February 4, 2008 Meeting Summary (Handout No. 2):  The Draft Meeting Summary was accepted without comment.  
· Technical Study Report Update:  PCWA provided a brief overview of the Technical Study Reports that are in progress as well as an overview of the stakeholder review and comment period process.  PCWA proposed that if no comments were received after the 60-90 day review period (depending on the date the report was distributed for review), then the report would be considered final.  The Plenary agreed with this proposal.
Overview of Comments on PAD and Stakeholder-Approved Technical Study Plans and PCWA’s Response
PCWA described the nature of the comments that were received regarding the PAD and the Technical Study Plans (TSPs).  The comments generally fell into one of four categories:  (1) requests/comments on information that already was provided in the PAD or TSPs; (2) updates, errata, or additional information requests on the PAD; (3) new requests/comments on TSPs; and (4) requests/comments related to Protection, Mitigation, and Enhancements (PM&Es).
Comments were provided on one TSP:  “AQ 1 Instream Flow Technical Study Plan.”  The comments focused on documenting algae in the Middle Fork Project as well as a request for an additional transect near the Horseshoe Bar area.  These comments were discussed by the Plenary.  PCWA detailed to the Plenary the revisions to the AQ 1 TSP that will address the comments received.  
PCWA is preparing a comment response that will address all of the comments received.  
Proposed Modification to FERC’s Study Plan Determination Process
PCWA proposed to expedite the FERC Study Plan determination process because stakeholder-approved technical study plans were submitted as part of the PAD.  PCWA illustrated how the expedited approval would create additional time that could be used later in the Integrated Licensing Process.  The Plenary members present approved PCWA moving forward with the proposal pending a final approval via email to the Plenary email distribution list.
Upcoming Regulatory Milestones
PCWA provided a brief overview and handout regarding upcoming regulatory milestones.
Adjournment
January 6, 2009
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