Placer County Water Agency

Middle Fork American River Hydroelectric Project

Land Management Technical Working Group 
Action Item Summary

	Action Items
	Meeting Date
during which
Action was
First
Discussed
	Status

	
	
	

	General Comments
	
	

	PCWA should check with John Babin to determine whether USFS boundaries are properly shown on maps.
	2/7/07
	Completed

	PCWA should revise TSPs and send to TWG.  TWG will review and provide comments by e-mail.
	2/7/07
	Completed.  Revised TSPs e-mailed to TWG on 2/27/07 (clean) and on 3/2/07 (w/ track changes).

	PCWA should  revise maps as follows:

· Show North Fork Long Canyon Crossing Removable Section Access Road (North)

· Show North Fork Long Canyon Crossing Removable Section Access Road (South)

· Move Passive Microwave Reflector Station above Interbay Reservoir to correct location (on top of ridge) and add access road/trail.
	10/10/06
	Completed.  All Project Description maps have been updated to show all Project facilities and features. 

	PCWA should consider adding the following features to the maps:

· Sediment pile downstream of Ralston Reservoir

· Road downstream of Oxbow PH

· Horseshoe Bar gage and road to it

· Sediment disposal/storage sites


	10/10/06
	Completed. All Project Description maps have been updated to show all Project facilities and features. 

	PCWA should consider showing the roads, trails and recreation sites associated with the Auburn SRA.
	10/10/06
	Completed. Roads, trails and recreation sites in the ASRA will be shown on maps, as appropriate. 

	Bring updated and detailed maps to TWGs to help facilitate discussion.
	10/10/06
	Completed.  Updated maps will be distributed, when appropriate, to facilitate discussion at TWGs.


	Action Items
	Meeting Date
during which
Action was
First
Discussed
	Status

	
	
	

	General Comments
	
	

	All maps (including other disciplines) should show land ownership, when feasible.
	8/15/06
	Completed.  Land ownership will be shown on maps, when appropriate.

	PCWA should have all reports and references available in the room during meetings.
	8/15/06
	Completed.  PCWA will provide materials to be discussed at all TWG meetings.


	LAND 1 – Transportation System TSP
	
	

	Identify potential changes to roads, access, etc.
	2/7/07
	Completed.  Updated Project Description and Description of Betterments distributed to stakeholders on 2/20/07.

	Subgroup to discuss road maintenance agreements and to identify roads that agreements pertain to.
	11/17/06
	PCWA and USFS to meet and discuss

	Revise study plan to address:

· Will betterments create increased use of roads or increases or changes in road maintenance and management? For example, will PCWA be going to facilities more frequently, particularly during winter?

· Erosion and sedimentation from roads, particularly along FR-2 near Hell Hole Reservoir.

· Roads and trails associated with Auburn SRA.

· Non-peak season use, particularly uses that involve snow plowing, which adversely impacts roads. 

· Characterize and describe how PCWA accesses facilities during the winter and how this affects public use. 

· Plan for addressing roads used by PCWA that cross private lands.

· Broaden scope of TSP to include all potential Project related roads, even if they are outside the FERC Project boundary.

· Traffic counts should occur all year but do not necessarily need to be intensively conducted year round (e.g. use a combination of methods). 
	10/10/06
	Completed.  Revised TSP, as appropriate.



	Action Items
	Meeting Date
during which
Action was
First
Discussed
	Status

	
	
	

	LAND 1 – Transportation System TSP (continued)
	
	

	Clarify whether PCWA uses the Ralston Afterbay Boat Ramp Access Road for maintenance purposes.  
	10/10/06
	Completed.  Project Description revised to clarify.

	LAND 2 – Fire Prevention and Response TSP

	Study should identify which facilities are most vulnerable to fire.
	2/7/07
	Completed.  TSP revised accordingly.

	Mo Tebbe to discuss “in place shelter” with USFS staff and discuss findings with TWG.
· Has “in place shelter” been an issue on other relicensing projects?

· What is the criteria for defining “in place shelter”

· Who is responsible for defining?
	11/17/06
	Completed.  Mo Tebbe discussed with FS staff and reported on findings during 2/7/07 TWG. 

	Mo Tebbe to discuss evacuation procedures with USFS staff and discuss findings with TWG.
	11/17/06
	Completed.  Mo Tebbe discussed with FS staff and reported on findings during 2/7/07 TWG.

	LAND 3– Emergency Action TSP
	
	

	
	
	

	LAND 4– FERC Project Boundary and Authorization TSP
	
	

	PCWA to identify its land ownership in Project area and discuss possible future uses.
	10/10/06
	Completed.  Possible future uses to be determined during PM&E phase and/or outside of relicensing process.


	Completed Action Items
	Meeting Date during which Action was First Discussed
	Status

	
	
	

	General Comments
	
	

	PCWA should create a map showing all private property within the Watershed, including ownership.  Private parcels can be color coded if one owner owns substantial parcels of land (e.g. SPI or Lone Star.
	8/15/06
	Completed. Distributed updated maps at 10/10/06 TWG.

	Develop reference table or tool, which summarizes where information on water rights, operations, maintenance, project description, etc. can be found.
	8/15/06
	Completed. Distributed reference tool at 10/10/06 TWG.

	LAND 1 – Transportation System TSP
	
	

	Rework TSP to address changes in proposed approach

· Identify Project and general use roads 

· How might betterments effect winter use of roads.

· Identify nexus.
	11/17/06
	Completed.  Revised TSP.

	PCWA should obtain Forest Service traffic count data 

· contact Scott Hussmann at FS
	10/10/06
	Completed. Contacted Scott Hussman, who provided recent Traffic Study Report.

	PCWA should obtain County traffic count data, which is available for Mosquito Ridge Road since 2000 

· Contact Tom Jones

· Contact John Marin, Placer County Community Services
	10/10/06
	Completed.  Obtained data from D. Ryan (referred to by T. Jones) and from R. Moorehead (referred to by J. Marin) 

	
	
	

	LAND 2 – Fire Prevention and Response TSP
	
	

	Revise TSP as follows:

· Reference Placer County Multi-hazard Mitigation Plan prepared pursuant to Disaster Mitigation Act of 2000 (DMA 2000) 

· Reference USFS Fire Plans

· Reference State Fire Plan

· Reference Community Wildfire Protection Plans (CWPPs)

· Describe current vegetation management practices, including clearance distances around facilities and power poles.

· Reference designated shared radio frequencies that can be used during emergencies.
	11/17/06
	Completed

	Completed Action Items
	Meeting Date during which Action was First Discussed
	Status

	
	
	

	LAND 2 – Fire Prevention and Response TSP (continued)

	PCWA should provide information developed through relicensing to agencies responsible for Community Wildfire Protection Plans (CWPP).


	11/17/06
	To be addressed during PM&E phase.

	TSP should include references to:

· Community Wildfire Protection Plans and other local plans

· Foresthill Fire Safe Program

· Note that transmission lines are not part of this relicensing
· Coordination with other property owners in Watershed with regards to defense zones

· Strike bullet 7, “Determine if revisions to the existing Fire Plan are necessary”

· What radio frequency does PCWA operate on?  Can county and others have access to frequencies for emergency communications?
	10/10/06
	Revised TSP distributed at 11/17/06 TWG.

	PCWA should obtain copies of:

· Foresthill Community Wildfire Protection Plan (This plan is referred to as the Foresthill Divide/Iowa Hill Divide Emergency Plan (Foresthill Fire Safe Council).

· Georgetown Community Wildfire Protection Plan (This plan does not exist)
	10/10/06
	Completed (need to obtain El Dorado County WWP)


	LAND 3– Emergency Action TSP
	
	

	Revise TSP as follows:

· Clarify that EAP is required by FERC

· Helicopter landing areas to be described include only those that have been formally designated as such and are in the Project vicinity.
	11/17/06
	Completed

	Summarize PCWA’s Emergency Action Plan (EAP) update process and status.

· Contact Rui Cunha, Director of Placer County Emergency Services for update on OES Response activities.
· Provide process update and potentially a copy of most recent EAP to TWG participants.
	10/10/06
	Completed. Contacted Rui Cunha. 
Process to be described as part of study.


	Completed Action Items
	Meeting Date during which Action was First Discussed
	Status

	
	
	

	Obtain a copy of the Placer County Emergency Operations Plan and the agreement between Placer County, USFS, PCWA, which establishes Placer County Operations Center as the communications center in the event of a facility failure.
	10/10/06
	Completed

	Revise the study plan as follows:

· Strike references to USDA-FS and add reference to Placer County and El Dorado County Office of Emergency Services

· Describe how we are going to address non-emergency conditions, for example fluctuating flows.

· Describe human and natural causes that could trigger implementation of the EAP (i.e., earthquake, flood).
	10/10/06
	Completed. Revised TSP distributed at 11/17/06 TWG

	
	
	

	LAND 4– FERC Project Boundary and Authorization TSP
	
	

	Revise TSP as follows:

· Strike references to Special Use Authorization because there may be other relevant authorizations.


	10/10/06
	Completed. Revised TSP distributed at 11/17/06 TWG
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