
http://relicensing.pcwa.net

Middle Fork Project Middle Fork Project 

Relicensing Process PlanRelicensing Process Plan

April 25, 2006April 25, 2006



April 2006April 2006 1

PurposePurpose

Describes Overall Approach and Schedule Describes Overall Approach and Schedule 
for Licensing the Projectfor Licensing the Project

Consistent with Timeframes in the ILP Consistent with Timeframes in the ILP 
RegulationsRegulations

Integrates Other Agency Process NeedsIntegrates Other Agency Process Needs

Relicensing Process PlanRelicensing Process Plan
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Relicensing Process PlanRelicensing Process Plan
ContentContent

Overview of ILP Process, Schedule and Key Overview of ILP Process, Schedule and Key 
MilestonesMilestones

Proposed Collaborative Stakeholder ProcessProposed Collaborative Stakeholder Process

Guiding Principles and CommitmentsGuiding Principles and Commitments

Participation  OpportunitiesParticipation  Opportunities

Communication Tools and ProtocolsCommunication Tools and Protocols

Formal Meeting Structure, Purpose and Formal Meeting Structure, Purpose and 
ScheduleSchedule
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Relicensing Process PlanRelicensing Process Plan

Proposed Collaborative Stakeholder Process Proposed Collaborative Stakeholder Process 
(cont(cont’’d)d)

Key DecisionsKey Decisions

Decision Making Protocols and Dispute Decision Making Protocols and Dispute 
ResolutionResolution

DocumentationDocumentation

FERC Scoping Meeting and Site VisitFERC Scoping Meeting and Site Visit
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Establish Communication Protocol Establish Communication Protocol 
SubSub--Group (April 2006)Group (April 2006)

Discuss Relicensing Process PlanDiscuss Relicensing Process Plan
(May 2006)(May 2006)

Distribute Draft Relicensing Process PlanDistribute Draft Relicensing Process Plan
(June 2006)(June 2006)

Relicensing Process Plan Relicensing Process Plan 
DevelopmentDevelopment
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Discuss Stakeholder Comments on Discuss Stakeholder Comments on 
Relicensing Process Plan (July 2006)Relicensing Process Plan (July 2006)

Finalize Draft Relicensing Process Plan Finalize Draft Relicensing Process Plan 
(August 2006)(August 2006)

Update Relicensing Process Plan Update Relicensing Process Plan 
(August 2006(August 2006--August 2007)August 2007)

Relicensing Process Plan Relicensing Process Plan 
DevelopmentDevelopment
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Meeting Topics:Meeting Topics:

Stakeholder Interests StatementsStakeholder Interests Statements

Communication Protocol SubCommunication Protocol Sub--Group UpdateGroup Update

Communication Tools PresentationCommunication Tools Presentation

Draft Relicensing Process Plan OverviewDraft Relicensing Process Plan Overview

Proposed Stakeholder MeetingProposed Stakeholder Meeting
May 16, 2006May 16, 2006
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Meeting TopicsMeeting Topics::

Review Review ““SharedShared”” InterestsInterests

Overview of Existing Environmental Overview of Existing Environmental 
Resource InformationResource Information

Detailed Project DescriptionDetailed Project Description

Project and Unimpaired HydrologyProject and Unimpaired Hydrology

Establish Technical Working Groups and Establish Technical Working Groups and 
Operations Model SubOperations Model Sub--GroupGroup

Proposed Stakeholder MeetingProposed Stakeholder Meeting
June 20 and 21, 2006June 20 and 21, 2006
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Meeting TopicsMeeting Topics::

Review Draft Communication ProtocolsReview Draft Communication Protocols

Discuss Comments on Draft Relicensing Process Discuss Comments on Draft Relicensing Process 
PlanPlan

Regulatory Management ObjectivesRegulatory Management Objectives

Study Plan Development Process and ScheduleStudy Plan Development Process and Schedule

Study Plan Outline (Format)Study Plan Outline (Format)

List of Proposed Technical Study PlansList of Proposed Technical Study Plans

Proposed Stakeholder MeetingProposed Stakeholder Meeting
July 2006July 2006
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Meeting TopicsMeeting Topics::

Discuss Technical Approaches for Discuss Technical Approaches for 
Environmental StudiesEnvironmental Studies

Proposed Working Group Proposed Working Group 
MeetingsMeetings

August and September 2006August and September 2006
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Meeting TopicsMeeting Topics::

Distribution of Technical Study PlansDistribution of Technical Study Plans

Overview of Technical Study Plan Overview of Technical Study Plan 
ContentContent

Study Plan Comment Process and Study Plan Comment Process and 
ScheduleSchedule

Proposed Stakeholder MeetingProposed Stakeholder Meeting
October 2006October 2006
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