

**PLACER COUNTY WATER AGENCY  
Middle Fork American River Hydroelectric Project**

**Recreation Technical Working Group  
Action Item Summary**

<b>October 2, 2006 TWG Action Items</b>	<b>Status</b>
<b>General</b>	
PCWA will revise bulleted study plans to address comments discussed at the October 2 <sup>nd</sup> meeting.	Completed
Forest Service will develop a list of all developed and dispersed recreation facilities in the vicinity of the MFP.	To be provided to ENTRIX by November 6.
ENTRIX will develop a map showing the location of all recreation areas identified by the Forest Service.	ENTRIX will bring detailed maps to November 13 recreation TWG.
PCWA and stakeholders will review list of recreation areas provided by Forest Service to eliminate areas that do not need to be considered further.	To be conducted at November 13 recreation TWG.
<b>REC1 - Recreation Use and Facilities Assessment TSP</b>	
Revise the study plan to include: <ul style="list-style-type: none"> <li>• Reference to previously conducted FS inventory</li> <li>• FERC inspection information</li> <li>• PCWA will perform on-site facility assessments with Forest Service personnel.</li> </ul>	Completed
Study plan may need to be revised pending review of facility list developed by Forest Service. Other possible facilities include: <ul style="list-style-type: none"> <li>• Hunters Trail which extends from Hell Hole Dam area to Elicotts Bridge;</li> <li>• Trail from Hell Hole to Granite Chief. This trail provides the only access to the upper campground when the reservoir is down;</li> <li>• Trail to Poppy Campground (French Meadows);</li> <li>• 4WD trail on north side of Hell Hole reservoir;</li> <li>• Other trails.</li> </ul>	Address during November 13 <sup>th</sup> meeting.

<b>REC2 Recreation Opportunities TSP</b>	
Auburn SRA will provide existing whitewater boating use data (both commercial and private) and will identify any anomalies that could affect data (eg. road closures, fire, severe weather conditions etc).	Contacted Jim Michaels
Auburn SRA will provide a copy of their recreation survey instrument.	Contacted Jim Michaels
PCWA should obtain a copy of the USDA-FS fishing information pamphlet to help identify where we might intercept anglers.	In progress
PCWA should obtain a copy of the CDFG creel census form to help inform angler survey questions.	In progress
ENTRIX will identify objectives/issues/parameters related to visitor surveys for discussion at next meeting.	In progress
<b>REC3 - Reservoir Recreation Opportunities and Management TSP</b>	
Revise study plan to include Ralston Afterbay	Completed
Revise study plan to address operational constraints at reservoirs	Completed
<b>REC4 – Stream Flow and Opportunities TSP</b>	
Revise study plan to include reach downstream of 49 bridge.	Study plan includes all bypass and peaking reaches.
Explain if there is a reason why PCWA has to do their maintenance shut down in October. Can it be done later in the year to extend the whitewater boating season?	In progress
<b>REC5 - Visual Quality Assessment TSP</b>	
Vicky Jowice of USDA-FS will rewrite study plan to include: <ul style="list-style-type: none"> <li>• Inventory all facilities with respect to USDA-FS VQOs;</li> <li>• Describe visual condition of all Project facilities.</li> </ul>	Completed