

**Placer County Water Agency
Middle Fork American River Hydroelectric Project**

**Land Management Technical Working Group
Action Item Summary**

October 10, 2006 TWG Action Items	Status
PCWA should revise maps as follows: <ul style="list-style-type: none"> • Show North Fork Long Canyon Crossing Removable Section Access Road (North) • Show North Fork Long Canyon Crossing Removable Section Access Road (South) • Move Passive Microwave Reflector Station above Interbay Reservoir to correct location (on top of ridge) and add access road/trail. 	Completed
PCWA should consider adding the following features to the maps: <ul style="list-style-type: none"> • Sediment pile downstream of Ralston Reservoir • Road downstream of Oxbow PH • Horseshoe Bar gage and road to it • Sediment disposal/storage sites 	Ongoing
PCWA should consider showing the roads, trails and recreation sites associated with the Auburn SRA.	PCWA to meet with ASRA to discuss. Bill Deitchman will provide list of facilities to consider by Nov. 6 th
Bring updated and detailed maps to TWGs to help facilitate discussion.	In progress. Maps currently being updated.

LAND 1 – Transportation System TSP	
<p>Revise study plan to address:</p> <ul style="list-style-type: none"> • Will betterments create increased use of roads or increases or changes in road maintenance and management? • Who constructed the roads and how has use changed over time? (consult with FS) • Erosion and sedimentation from roads, particularly along FR-2 near Hell Hole Reservoir. • Roads and trails associated with Auburn SRA. • Non-peak season use, particularly uses that involve snow plowing, which adversely impacts roads. • Characterize and describe how PCWA accesses facilities during the winter and how this affects public use. • Plan for addressing roads used by PCWA that cross private lands. • Broaden scope of TSP to include all potential Project related roads, even if they are outside the FERC Project boundary. • Traffic counts should occur all year but do not necessarily need to be intensively conducted year round (e.g. use a combination of methods). 	<p>In progress. Discuss further during 11-17-06 TWG</p>
<p>PCWA should obtain Forest Service traffic count data</p> <ul style="list-style-type: none"> • contact Scott Hussmann at FS 	<p>Completed.</p>
<p>PCWA should obtain County traffic count data, which is available for Mosquito Ridge Road since 2000</p> <ul style="list-style-type: none"> • Contact Tom Jones • Contact John Marin, Placer County Community Services 	<p>Tom Jones contacted. Referred to Doug Ryan. Contacted D. Ryan and awaiting reply.</p> <p>John Marin contacted. Referred to Rick Dondrow and Richard Moorehead at Department of Public Works. R. Moorehead to provide traffic counts conducted on Mosquito Ridge Road as part of Foresthill Community Plan DEIR.</p>
<p>Clarify whether PCWA uses the Ralston Afterbay Boat Ramp Access Road for maintenance purposes.</p>	<p>In progress</p>

LAND 2 – Fire Prevention and Response TSP	
<p>TSP should include references to:</p> <ul style="list-style-type: none"> • Community Wildfire Protection Plans and other local plans • Foresthill Fire Safe Program • Note that transmission lines are not part of this relicensing • Coordination with other property owners in Watershed with regards to defense zones • Strike bullet 7, “Determine if revisions to the existing Fire Plan are necessary” • What radio frequency does PCWA operate on? Can county and others have access to frequencies for emergency communications? 	Completed
<p>PCWA should obtain copies of:</p> <ul style="list-style-type: none"> • Foresthill Community Wildfire Protection Plan • Georgetown Community Wildfire Protection Plan • Foresthill Fire Safe Program • Foresthill Disaster Action Plan 	<p>Contacted:</p> <ul style="list-style-type: none"> • Brett Storey, Placer County • Kurt Synder, Foresthill Fire Captain • Lou Anna Dowling, Foresthill Fire Secretary • Greg Schwab, Georgetown Fire Captain • Vicky Yorty, President, El Dorado County Fire Safe Council <p>Documents to be provided for review.</p>
LAND 3– Emergency Action TSP	
<p>Summarize PCWA’s Emergency Action Plan (EAP) update process and status.</p> <ul style="list-style-type: none"> • Provide process update and potentially a copy of most recent EAP at next TWG. • Contact Rui Cunha, Director of Placer County Emergency Services for update on OES Response activities. 	Contacted Rui Cunha.
<p>Obtain a copy of the Placer County Emergency Operations Plan and the agreement between Placer County, USFS, PCWA, which establishes Placer County Operations Center as the communications center in the event of a facility failure.</p>	Mr. Cunha will provide copies of the Placer County Emergency Operations Plan and other documentation relevant to updating the PCWA EAP.
<p>Revise the study plan as follows:</p> <ul style="list-style-type: none"> • Strike references to USDA-FS and add reference to 	Completed

Placer County and El Dorado County Office of Emergency Services <ul style="list-style-type: none"> • Describe how we are going to address non-emergency conditions, for example fluctuating flows. • Describe human and natural causes that could trigger implementation of the EAP (i.e., earthquake, flood). 	
LAND 4– FERC Project Boundary and Authorization TSP	
Revise TSP as follows: <ul style="list-style-type: none"> • Strike references to Special Use Authorization because there may be other relevant authorizations. 	Completed
PCWA should consider whether they should retain their private holdings or convey to USDA-FS.	Ongoing

August 15, 2006 TWG Action Items	Status
All maps (including other disciplines) should show land ownership, when feasible.	Ongoing
PCWA should have all reports and references available in the room during meetings.	Ongoing