

**Placer County Water Agency  
Middle Fork American River Hydroelectric Project  
Proposed 2006 Schedule**

May 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16 Stakeholder Meeting	17	18	19	20
21	22	23 Evening Public Meeting	24	25	26	27
28	29	30	31			

June 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20 Stakeholder Meeting	21	22	23	24
25	26	27	28	29	30	

July 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18 Stakeholder Meeting	19 Potential Site Visit	20	21	22
23	24	25	26	27	28	29

Stakeholder Meetings
  Public Meetings
  Site Visits
  Working Group Meetings

**Placer County Water Agency  
Middle Fork American River Hydroelectric Project  
Proposed 2006 Schedule**

August 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15 Day 1 Working Groups	16 Day 2 Working Groups	17	18	19
20	21	22	23	24	25	26
27	28	29	30 Potential Site Visit	31		

September 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19 Day 1 Working Groups	20 Day 2 Working Groups	21	22	23
24	25	26	27 Potential Site Visit	28	29	30

October 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24 Stakeholder Meeting	25	26	27	28
29	30	31				

**Placer County Water Agency  
Middle Fork American River Hydroelectric Project  
Proposed 2006 Schedule**

November 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

December 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30