Placer County Water Agency

Middle Fork American River Project Relicensing

Recreation Resources Technical Working Group - Action Item and Decisions Summary
Updated September 17, 2008

Action Items 

	TSP
	Study Element
	Action Item
	Meeting Date during which Action was Discussed
	Responsible

Person
	Status
	Notes

	REC 4
	Focus Group
	Distribute Focus Group Notes (spreadsheets)
	7/21/08
	Sandy
	Complete
	WW Focus Group notes distributed by e-mail on 7/31/08.

Trail User Focus Group notes distributed by e-mail on 8/11/08.
Angler Focus Group notes distributed by e-mail on 9/15/08.

	REC 4
	Focus Group
	E-mail an aerial photo of the Oregon Bar area out to the trail user focus group and ask them to identify where they cross.
	7/21/08
	Sandy
	Complete
	Distributed by e-mail on 8/12/08.

	REC 4
	Focus Group/Flow Studies
	Revise July 1, 2008 update and associated tables and redistribute.
	7/21/08
	Sandy
	Complete
	Distributed to TWG by e-mail on 8/14/08.

	REC 4
	Flow Studies
	Add times to flow study schedule and redistribute.  
	7/21/08
	Dave
	Complete
	Distributed flow study schedule with travel times to REC TWG and WW focus group on 7/21/08.

	REC 4
	Flow Studies
	Provide ww flow study daily logistics to ww study participants.
	7/21/08
	Dave
	Complete
	General logistics were provided in invitation letter.  Specific logistics for each study were coordinated directly with WW study participants prior to the WW flow study


	TSP
	Study Element
	Action Item
	Meeting Date during which Action was Discussed
	Responsible

Person
	Status
	Notes

	REC 4
	Flow Studies
	WW study below Oxbow at 1,000 cfs target flow

Conduct study if private boaters show up

No need to conduct study with commercial boaters as this flow is already well understood.


	7/21/08
	Dave
	Complete
	The flow study that was originally scheduled to occur on the Oxbow to Ruck-a-Chucky run at a target flow of 1,000 cfs was cancelled because none of our boating contacts were interested in boating this run at 1,000 cfs.  However, the film crew was dispatched to record conditions at this flow at several key locations.  They will return to these same locations to film conditions at lower flows, with boaters present.

	REC 4
	Flow Studies
	Provide the Trail Users with a schedule of the WW and aquatic flow studies and target flows so that they can go out and observe flows.  
	5/29/08
	Dave/Sandy
	Ongoing
	Primary schedule was e-mailed to TWG on 7/16/08.  In addition, a detailed schedule for 100 and 368 cfs target flows was e-mailed to TWG on 7/16/08.  Trail users will continue to be updated by e-mail as additional study dates approach.


	TSP
	Study Element
	Action Item
	Meeting Date during which Action was Discussed
	Responsible

Person
	Status
	Notes

	REC 4
	Flow Studies
	Obtain and review documents containing information about crossing velocities and depths developed through other studies.
	5/29/08
	Dave
	Ongoing
	Research in progress.  Pertinent information will be included in REC 4 Technical Study Report.

	REC 4
	Flow Studies
	Review engineering reports for the pump station to determine whether they contain information about design flows for the intake channel and main channel. 
	5/29/08
	Dave/Sandy
	Complete
	The screened intake is designed to operate at flows up to 250 cfs.  

The main channel was not designed with a certain flow objective in mind.  Boating flow “study” for design indicates “satisfactory” boating flows range from 1,100 to 4,000 cfs.  Minimum flow is 825 cfs.  However, this information is based on flows upstream, assuming that boaters would boat upstream run and continue downstream to Oregon Bar.  Design objective was to make it “safe” for boat passage.




	TSP
	Study Element
	Action Item
	Meeting Date during which Action was Discussed
	Responsible

Person
	Status
	Notes

	REC 4
	Flow Studies
	Review pump station EIS to determine whether it contains any information about how nearby stream crossings would be affected by the project.
	5/29/08
	Dave
	Complete
	Indicates that the Auburn to Cool Trail crossing would be inundated.  ASRA conducted a subsequent study to assess the feasibility of constructing an alternative crossing somewhere between the pump station and Oregon Bar.

	REC 4
	Flow Studies
	Go out and look at the following crossing locations under low flow conditions and determine if there is potential for crossing (e.g., low flow channel).
· Coffer Dam

· Mammoth Bar

· Fords Bar

Determine whether channel cross sections are appropriate and report back to group.
	5/29/08
	Dave/Sandy
	Complete
	Based on field observations, PCWA will develop stage/discharge relationships (channel cross sections) at 5 stream crossing locations: Fords Bar, Ruck-a-Chucky, Mammoth Bar, Poverty Bar and Coffer Dam.  The crossing at Oregon Bar was eliminated from study because this location is within the Folsom Lake high water mark.  This approach was discussed and agreed to at the 7/21/08 TWG. 


	TSP
	Study Element
	Action Item
	Meeting Date during which Action was Discussed
	Responsible

Person
	Status
	Notes

	REC 4
	Focus Groups/Flow Studies
	Contact the boaters identified by REC TWG to:

· determine whether anybody has boated the MFAR between FM Reservoir and Interbay, Duncan Creek, and Long Canyon
· obtain flow information about the MFAR between Interbay and Ralston and the Rubicon River   
	5/29/08
	Dave
	Ongoing
	Conducted follow conversations with Hilde and Charlie Center.  Additional contacts in progress.  

	REC 4
	Flow Studies
	Document how PCWA proposes to assess boating flows on the Rubicon River and on the MFAR between Interbay and Ralston.

· Contact boaters

· Obtain dates from boater logs and compare to historic flow records

· Get digital library from Dave Steindorf and compare to historic flows
· Develop boatable flow ranges using boater feedback

· Analyze Project and non-Project flows using expressed boatable flow ranges and prepare summary statistics
	5/29/08
	Dave
	Ongoing
	Boater contacts in progress.

Dave Steindorf provided digital library to Dave Martinez at 7/21/08 TWG.
Boatable flow ranges will be developed based on boater feedback.  Summary statistics will be prepared using boatable flow ranges and hydrologic data.

	REC 4
	Flow Studies
	Document the range of solutions to increase releases from lower outlet at Hell Hole Dam.
	5/29/08
	PCWA
	Ongoing
	Mal is discussing with consultant team.


Bin Items 
	TSP
	Study
Element
	Bin Item
	Meeting
Date during which Action was Discussed
	Responsible
Person
	Status
	Notes

	REC 2
	Surveys
	Extend general visitor surveys into fall to capture hunting use.
	3/6/08
	PCWA
	Complete

	Fall surveys are not proposed.  Instead, PCWA and USFS will work together to address hunting use near Project facilities, especially in the vicinity of Duncan Creek Diversion Dam.  
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