Placer County Water Agency

Middle Fork American River Hydroelectric Project

Terrestrial Resources Technical Working Group 
Action Item Summary


	Action Item
	Meeting Date When Action Was First Discussed
	Status

	

	March 5, 2007

	PCWA to provide all edited documents to the TWG in redline/strikeout format.
	3-5-07
	Instituted

	Mike Taylor to provide a list of noxious weeds/invasive plants on the El Dorado National Forest.
	3-5-07
	On-going

	ENTRIX to provide survey area maps to TWG by March 19, 2007.
	3-5-07
	Completed on
March 19, 2007 

	PCWA to display individuals in e-mails distributed.
	3-5-07
	Completed on
March 8, 2007

	Mary Lisa Lynch to send Janelle detailed edits to the Special-status Bats Technical Study Plan
	3-5-07
	On-going

	ENTRIX to work with PCWA to determine what tunnels may be open and provide bat access.
	3-5-07
	Completed on
March 27, 2007

	Agencies to provide detailed comments on technical study plans.
	3-5-07
	On-going

	PCWA to add Stafford Lehr to the Recreation TWG.
	3-5-07
	Completed on
March 8, 2007

	Janelle to add motorized trails to the survey area tables in appropriate study plans.
	3-5-07
	Contacted PCWA maintenance staff on March 8, 2007 – no ATV use for maintenance activities

	Janelle to schedule a conference call with USFS technical staff to discuss existing data available for northern goshawk, peregrine falcon, and spotted owl data for potential betterments and the need for additional studies.
	3-5-07
	Several attempts to schedule the conference call- Janelle will contact each individual separately

	PCWA to develop an approach to document agreements (e.g., human-bear interaction).
	3-5-07
	On-going

	February 5, 2007 

	ENTRIX to investigate options for providing GIS overlays of study areas for each study plan.
	2-5-07
	Completed on
March 19, 2007

	PCWA to coordinate with CDFG to identify appropriate measures to reduce human-bear interactions.
	2-5-07
	On-going


	Action Item
	Meeting Date When Action Was First Discussed
	Status

	

	February 5, 2007 

	Janelle to provide more detailed information on the number of days/hours to be spent at each site sampled for special-status bat species.
	2-5-07
	Completed on 2-20-07

	Janelle/ENTRIX to provide revised technical study plans and Project facilities, roads, trails, and recreation facilities table and map to TWG on February 20, 2007.
	2-5-07
	Completed on 2-20-07

	Janelle to e-mail special-status plant and wildlife tables to TWG.
	2-5-07
	Completed on 2-27-07

	PCWA to remove TERR-7 Human-Bear Interaction Study Plan from list of technical studies.
	2-5-07
	Completed on 2-6-07

	Janelle to provide TWG with Paul Heady’s (bat expert) company name.
	2-5-07
	Completed on 2-6-07

	Janelle to coordinate with Bev to add survey protocols referenced in the bulleted technical study plans to the PCWA library.
	2-5-07
	Completed on 10-25-06

	October 17, 2006

	Janelle will provide Matt Triggs a copy of Walter Clevenger’s thesis 
	10-17-06
	Completed on 2-28-07

	Mal and Marie will coordinate to schedule a meeting with CDFG representatives.
	10-17-06
	On-going

	General Comments
	
	

	Janelle will provide Mo Tebbe contact information for the USFWS Forest and Foothills Branch staff assigned to the project (i.e., Pete Trenham and Roberta Gerson).
	10-17-06
	Provided on 10-18-06

	Janelle will forward USFWS’ comments on bulleted technical study plans upon receipt.
	10-17-06
	No Formal Comments Received

	Janelle will meet with Matt Triggs on November 7th to obtain remaining available data.
	10-17-06
	Completed on 11-07-06

	Janelle will coordinate with Bev to add survey protocols referenced in the bulleted technical study plans to the PCWA library.
	10-17-06
	Completed on 10-25-06

	USDA-FS (Matt) will check if there is relevant MIS (Water Fowl) information.  
	8-15-06
	Completed on

11-07-06 

	Action Item
	Meeting Date When Action Was First Discussed
	Status

	

	PCWA will provide Dawn at the USDA-FS with a copy of the Project Description, including Project maps.
	8-15-06
	Provided at 10/17/06 TWG

	Decisions
	
	

	Distribution of all Technical Working Group Materials will be as Word or Excel documents (not PDF).  If materials are only available in PDF, USFS requires the materials in hardcopy format.
	10-17-06
	

	Special-status species data will be handled as confidential information and not distributed to the public.
	10-17-06
	

	Participants in attendance at the Technical Working Group meeting agreed that the level of detail in the study plans were sufficient (detailed study plans were not necessary), pending CDFG and USFWS review and comment.
	10-17-06
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